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Agenda

◼ Site Background and History

◼ RI Investigation

◼ Completed Activities

◼ Current Data Results

◼ Planned Activities and Schedule

◼ Interim/Early Action Potential

◼ Community Involvement
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Site 

Location

The Site is 
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Bristow, Creek 

County, 

Oklahoma
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Site Background

Operation:

Oil Refinery

Activity Period:

1915 through 1963

Size:

about 140 to 150      

acres

Listed:

December 12, 2013

1950s Aerial Photograph

E



Site Remedial Investigation (RI)
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Site Remedial Investigation (RI)



RI Field Work – Phase Approach

◼ Phase 1 – Site Screen

◼ Phase 2 – Data Collection

◼ Multiple field events

◼ Focused FS and Risk Assessments
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RI Field Work – Phase Approach 

Objectives

◼ Focus Field Sampling and Risk Assessments

◼ Develop better volume and cost estimates 

◼ Minimize RA Scope and Cost Changes

◼ Real-time interpretation and adaptive sample 

planning

◼ Potential Interim/Early Action Support
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Activities Completed

• Residential Soil Sampling

• Fencing waste areas

• Geophysics

• Direct Sensing

Phase 1 
2015

• Passive Soil Gas Sampling

• Vapor Intrusion Sampling

• Sand Creek Surface Water Sampling

• Residential Well Sampling

• Delineation Soil Sampling

Phase 2 
2016



Briefing---DRAFT 3-3-17

RI Field Work – Phase 1

Figure 11 
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RI Field Work – Phase 1

Figure 12 
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RI Field Work  

Phase 1

Bristow, Oklahoma 7 
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RI Field Work - Phase 2 - Mobilization 1
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Passive Gas

Lorraine

East Tank Farm

Wilcox



RI Field Work - Phase 2 - Mobilization 1
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Indoor 

Air



RI Field Work - Phase 2 - Mobilization 1
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Soil
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RI Field Work

◼ Phase 2 – continues - 2017

◼ Complete delineation Soil sampling

◼ Sediment Sampling

◼ Surface Water Sampling
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RI Field Work - Phase 2 - Mobilization 1
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Safl1)1ing and Analysis Plan for 
Remedial Investigation 
for Wilcox Oil Company Superfund Site 
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RI Field Work - Phase 2 - Mobilization 2

◼ North Tank Farm

◼ Loading Dock

◼ Data Gaps from 

Mobilization 1

◼ 2018
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Schedule
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PROJECT START

RI-PHASE 

1 - START
RI- PHASE 1 - END

RI-PHASE 2 MOB 

1 - START
RI-PHASE 2 

MOB 1 -

END

RI-

PHASE 2 

MOB 2 -

START

RI-PHASE 2 MOB 

2 - END

RIFS REPORT

PROPOSED PLAN

ROD

July-15 January-16 July-16 January-17 July-17 January-18 July-18 January-19 July-19 January-20 July-20 January-21 July-21
• (j) 

I 



Interim/Early Action

Principal 

Threat 

Waste 

Removal
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Interim/Early 

Action: potentially 

2017/2018
Creek County 

1"= 660' 7/8/1956 
330 660 



Community Involvement

◼ Individual Resident Meetings

◼ Open House Community Meetings

◼ Trustee/Tribal Meetings

◼ Web Updates

◼ Media Responses
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